ISOM5460 Assignment 2 - Conveyor Belt Project (Con'd)

Introduction

In order to solve the problem of over-allocation, the project manager postponed the project for 200 days from Feb to Nov 2012. The Board of Directors and the CEO are shaken by the delay, after the project manager presents the current situation to them. After some explanation and negotiation, they still insist not to delay the project; in other words, they would still want to have the project completed no later than Feb 2, 2012.

To resolve the over-allocation issue without delaying the project, the Board of Directors and the CEO decided to assign two extra people in development and hire one extra person from external development team to the project. A MS Project file of the decision is reflected in CBP_P3B.mpp.

Assessing the project progress

Jan 1, 2011, four quarter after the project begins, the project manager realizes the progress is not as promising. He then summarized a list regarding tasks accomplished.

No.	Task names	Actual Start (MM/DD/YYYY)	Actual Finish (MM/DD/YYYY)	Actual Duration (days)	Remaining Duration (days)
3	Hardware specifications	2/8/2010	4/9/2010	45	0
4	Hardware design	4/12/2010	7/15/2010	67	0
5	Hardware documentation	7/16/2010	8/23/2010	27	0
6	Prototypes	11/3/2010		34	44
10	Kernel specifications	2/8/2010	3/12/2010	25	0
12	Disk drivers	3/15/2010	8/17/2010	110	0
13	Serial I/O drivers	11/3/2010		34	119
14	Memory management	3/15/2010	7/30/2010	98	0
15	Operating system documentation	4/5/2010	5/7/2010	25	0
18	Utilities specifications	3/8/2010	3/29/2010	16	0
19	Routine utilities	3/30/2010	6/29/2010	65	0
20	Complex utilities	3/30/2010	8/11/2010	95	0
21	Utilities documentation	5/4/2010	6/3/2010	22	0
24	Architectural decisions	1/4/2010	2/5/2010	25	0
25	Integration first phase	8/24/2010	11/9/2010	55	0

Important Note: Tasks have not been started if they are not listed in this table. Do NOT copy the figures directly to MS Project, type in the actual duration and remaining duration on your own

Requirement

Prepare an executive summary for the CEO (Max 2 pages, excluding Appendix)

You may consider the following questions to help you with the executive summary:

Part 1 – Open CBP_P3B.mpp

1. How much will the project cost?
2. Generate a cash flow report (or any reports/views which you find relevant), how costs are distributed over the life span of the project?

<u>Save this planning as a baseline, for comparing against the actual project progress in Part 2.</u>

Part 2 – Insert the actual project progress into CBP_P3B.mpp, set the status date to 1/1/11

3. As of Jan 1, 2011, will the project be delayed? If so, when is the new estimated completion date?
4. What are the remaining tasks on the critical path? Are majority of the remaining tasks critical? What is the implication?
5. Calculate and analyze the current progress of the project, by using the Earned Value Management (EVM) technique, such as CPI, CV, SPI, SV, EAC, BAC etc. Attach relevant reports/graphs in appendix.
6. What recommendation would you make at the moment?